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776 Complex Project
1DD4201000 B776/777 Set 42 Planning and Engineering 26 22MAY00 30JUN00

1DD4501000 B776/777 Set 45 Planning and Engineering 56 30MAY00 24AUG00

1DD4401000 B776/777 Set 44 Planning and Engineering 67 03JUL00 17OCT00

1DD3401000 B776/777 Set 34 Planning and Engineering 67 25AUG00 12DEC00

1DD7301000 B776/777 Set 73 Planning and Engineering 67 18OCT00 05FEB01

1DD0301000 B776/777 Set 03 Planning and Engineering 67 13DEC00 28MAR01

1DD7302000 B776/777 Set 73 Proj Specif Long Lead Procurem't 64 06FEB01 15MAY01

1DD7303000 B776/777 Set 73 Isolation and Containment 2 16MAY01 17MAY01

1DD7304000 B776/777 Set 73 Dismantlement Tasks 13 18MAY01 07JUN01

1DD7203000 B776/777 Set 72 Isolation and Containment 4 11JUN01 14JUN01

1DD7204000 B776/777 Set 72 Dismantlement Tasks 16 15JUN01 11JUL01

1DD0303000 B776/777 Set 03 Isolation and Containment 14 12JUL01 01AUG01

1DD0304000 B776/777 Set 03 Dismantlement Tasks 18 02AUG01 29AUG01

1DD5204000 B776/777 Set 52 Dismantlement Tasks 44 30AUG01 07NOV01

1DD8404000 B776/777 Set 84 Dismantlement Tasks 258 08NOV01 30DEC02

1DD5003000 B776/777 Set 50 Isolation and Containment 3 31DEC02 06JAN03

1DD5004000 B776/777 Set 50 Dismantlement Tasks 14 07JAN03 27JAN03

1DD8208000 Decontaminate B776/777 245 28JAN03 23FEB04

1DD8003000 B776/777 Set 80 Isolation and Containment 44 24FEB04 30APR04

1DD8004000 B776/777 Set 80 Dismantlement Tasks 203 03MAY04 23MAR05

1DD8214000 Set 82 Demolish B776/777 and Out Buildings 137 24MAR05 27OCT05

1DD8215000 Remove all B776/777 Project Foundations 112 28OCT05 26APR06

1DK5007CC0 B776/777 - Cluster Closure Activities 116 27APR06 27OCT06

1DCA000MF1 Project 1D B776/777 Complete 0 27OCT06
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